



Pierce County

Department of Facilities Management

1102 Broadway
Columbia Bank Bldg., Suite 302
Tacoma, Washington 98402
(253) 798-7223 • FAX (253) 798-7401
<http://www.co.pierce.wa.us/>

RECEIVED

FEB 03 2012

**PUGET SOUND CLEAN
AIR AGENCY**

BRET M. CARLSTAD
Director

**PIERCE COUNTY
AMENDMENT TO CONTRACT**

Project: Electric Vehicle Charging Stations (Public) # 11-00019

Contract #: 79010

Amendment #: 1


Original Contract Date: 6-13-11

Agency: Puget Sound Clean Air Agency

The following changes to the above-referenced contract shall be effective on the date signed below through the end of the contract. The deadline for final reimbursement is being extended from December 2, 2011, to January 31, 2012 per attached. This does not affect other deadlines associated with this contract.

NOTE: The terms of this agreement as set forth as shown above. Notwithstanding any other provisions of this amendment, documents referred to under "Architect's/Engineer's Reference" are for information only and are not incorporated herein by reference.

END OF SUMMARY


CONTRACT OFFICER (Signature)

FRED A. HOGAN
(Printed Name)

1/18/2012
DATE

Contract # 79010

Construction Management

Facilities Maintenance

Real Property Management



Printed on recycled paper

January 4, 2012

Jessica Ludwig
Pierce County
1102 Broadway, Suite 302
Tacoma, WA 98402

RECEIVED

JAN 05 2012

**PIERCE COUNTY
FACILITIES MANAGEMENT**

Extending deadline to request reimbursement under agreement # 2011044

Dear Ms. Ludwig

EXECUTIVE DIRECTOR
Craig T. Kenworthy

BOARD OF DIRECTORS

BREMERTON
Patty Lent, Mayor

EVERETT
Ray Stephenson, Mayor
Paul Roberts, Board Chair

KING COUNTY
Dow Constantine, Executive

KITSAP COUNTY
Charlotte Garrido,
Commissioner

PIERCE COUNTY
Pat McCarthy, Executive

PUBLIC AT LARGE
Marina Cofer-Widomilch

SEATTLE
Mike McGinn, Mayor

SNOHOMISH COUNTY
Mike Cooper, Councilman

TACOMA
Jare Fav, Councilman

The intent of agreement 2011044 between the Agency and Pierce County is to support the County in installing EVSE, funded by the Agency's grant from the Department of Energy. As you and I have discussed, the deadline for final reimbursement within the agreement would prevent the County from seeking reimbursement for a necessary equipment modification due to the timeline associated with the change order. To ensure that those modifications can take place under the grant, we discussed extending the deadline by which Pierce County must request reimbursement for EVSE installations under this agreement.

In accordance with Section 17, "*Limitation of Authority*" I hereby amend the "The final request for cost reimbursement" deadline of December 2, 2011, as described in the agreement to January 31, 2012.


Scott DeWees
Project Manager, agreement #20110044


**PIERCE COUNTY
AMENDMENT #1 SIGNATURE PAGE**

Contract #79010


IN WITNESS WHEREOF, the parties have executed this Agreement this 31st day of January, 2012.

PIERCE COUNTY:

Approved as to legal form only:

By  1-28-12
Deputy Prosecuting Attorney Date

Recommended:

By  1/27/12
Budget & Finance Date

Approved:

By  1/31/12
Department Director Date
(less than \$250,000)

By _____
Pierce County Executive Date
(\$250,000 or more)